E P A : START TDD: 02-98-08-0078

Technical Direction Document Amendment; A
U.S. EPA Region Il Bossert Contract: 68-W5-0019
TDD - Signed by Kevin Weaver/R2/USEPA/US on 09/03/98 07:49:15 AM, according to /JUSEPA/US
Purpose: TDD Initiation Period: Option Period 1
Priority: High Start Date:09/02/98
Overtime: Yes Completion Date:08/01/99
Project/Site Name: Bossert WorkArea: |V.B.2 Removal Support (Fund lead)
County: Oneida Activity: Type 11
City, State Zip: Utica, NY " Work Area Code: 23

SSID: 57 CERCLIS:
uthorized TDD Ceiling:

$15,519.00
$25,865.00

Accounting and Appropriations Data:

T

HEO101  www Removal Support 02WQTAOD  CO17 $15,519.00

Fundi : indh ' Funding Category
$10,346.00 CERCLA\Removal
$15,519.00
$25,865.00

Description of Work: .
The TDD is amended to add 300 hours for START to continue onsite work activities listed on the base TDD including
contractor monitoring, maintain log book, photodecumentation.

Task Monitor Section - Signed by Lisa Guarneiri/R2/USEPA/US on 09/02/98 03:48:12 PM, according to /R2/USEPA/US

Task Monitor: Harmon Date:

Project Officer Section - Signed by Lisa Guameiri/R2/USEPA/US on 09/02/98 03:48:11 PM, according to /R2/USEPA/U
Project Officer; Lisa Guarneiri Date: 09/02/98

Contracting Officer Section - Signed by Kevin Weaver/R2/USEPA/US on 09/03/98 07:49:15 AM, according to /JUSEPA/U
Contracting Officer: Kevin Weaver Date: 09/03/98 07:49:12.AM

Contractor Section

Accepted By: Date:

427743
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